Otay Truck Route Wldenlng Project

E-News Update #3 | November 17, 2010

WELCOME TO THE E-NEWS UPDATE -l
The Otay Truck Route Widening Project is nearing completion.
Phases 1 and 2 are complete. The Truck Route has been widened
by 20-FT from Drucker Lane to the Port Of Entry (POE). The route
has been straightened and flattened (a hump was removed).

We are now nearing the end of the final phase of construction.
We've excavated dirt, placed crushed aggregate base material, and
concrete pavement width of 20-FT from Drucker to the POE. Thank
you for your continued patience with the construction activities.

What's Next?

e The week of November 22: The placement of curb,
swing gate, and backfill behind block wall.

o The week of November 29: The placement of chain link
fence and asphalt pavement repair.

e The week of December 6: Striping and the placement of
the K-rail.

e The week of December 13: Final walk through

*Schedule of Construction Activities*
Construction Start: July 2010

Phase 1: Portion of secondary border fence removed and new section installed to straighten out fence. Grading performed to
remove hump in road. South side of truck route lowered and realigned. Complete!

Phase 2: Lower and realign north side of truck route and construct a retaining wall. Complete!

Phase 3: Widen the truck route to the north side of the existing road. Install fence, wall, & berm. Two lanes east bound toward
POE are open. (Anticipated Completion Date for Phase 3. December 2010).

Contact Public Info
Information Line: (619) 533-4207
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